
McAlester City Council 


NOTICE OF MEETING 


Special City Council 

Meeting Agenda 


Monday, May 19,2014 - 5:30 pm 
McAlester City Hall- Council Chambers 

28 E. Washington 

Steve Harrison .... .... ...... ......... .............. ...... ...... ......... ..... ....... ....... ....... Mayor 

Weldon Smith ..... .... .. .............................. ..... .................. ...... ......... Ward One 

John Titsworth .................. ... ............... .. ..... .. .............. .. ................ Ward Two 

Travis Read, Vice-Mayor ..... .. .. .. .. ....................................... .... Ward Three 

Robert Karr ..................... ..... ......................................... .... ........ .. Ward Four 

Buddy Garvin ......... ...... ...... ... ....... ....... ..... ..... ....... .. ......... Ward Five 

Jason Barnett .. .... .... ...... ...... .. ...... ....... ....... .. ....... .. ...... ..... .. ... .... .. ..... Ward Six 


Peter J. Stasiak ......... .... ..... .... ....... .. ....... ........ ....... ... .. ......... ..... City Manager 

William J. Ervin ...................................................................... City Attorney 

Cora M. Middleton ....... .... ......... .. ............................................. .... City Clerk 


This agenda has been posted at the McAlester City Hall, distributed to the appropriate news media, and posted on 
the City website: www.cityofmcalester. com within the required time frame. 

The Mayor and City Council request that all cell phones and pagers be turned off or set to vibrate. Members ofthe 
audience are requested to step outside the Council Chambers to respond to a page or to conduct a phone 
conversation. 

The McAlester City Hall is wheelchair accessible. Sign interpretation or other special assistance for disabled 
attendees must be requested 48 hours in advance by contacting the City Clerk's Office at 918.423.9300, Extension 
4956. 

CALL TO ORDER 
Announce the presence ofa Quorum. 

ROLLCALL 

SCHEDULED BUSINESS 


1. 	 Consider, and act upon, Change Order No.3 to the existing contract with Austin Paving, 
LLC for construction of road and infrastructure improvements along Seventeenth Street 
from Comanche A venue to South A venue, and authorize the Mayor to sign the Change 
Order. The change order requests an extension of ten days and an increase ofthe contract 
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price in the amount of $22,007.75. (John C. Modzelewski, P.E., City Engineer and Public 
Works Director) 

Executive Summary 
Motion to approve Change Order No. 3 for the installation of geogrid reinforcement to bridge unsuitable subgrade 

material. 

2. 	 Consider, and act upon, Change Order No.4 to the existing contract with Austin Paving, 
LLC for construction of road and infrastructure improvements along Seventeenth Street 
from Comanche A venue to South Avenue, and authorize the Mayor to sign the Change 
Order. The change order requests an extension of forty days to the substantial 
completion date. (John C. Modzelewski, P.E., City Engineer and Public Works Director) 

Executive Summary 
Motion to approve Change Order No.4 for the extension of time to the construction contract with Austin Paving, 
LLC for construction of road and infrastructure improvements along Seventeenth Street from Comanche A venue to 
South A venue due to weather impacts from rain and snow events, and change in the construction method to 
complete the paving operations. 

3. 	 Tabled from previous meeting. Consider, and act upon, authorization of payment to EST, 
Invoice No. 32134, in the amount of $13,170.00 for Construction Management Services 
related to CIP# 1 and funded through the McAlester Public Works Authority Construction 
Fund Series 2013 Project Account. (John C. Modzelewski, P.E., City Engineer and 
Public Works Director) 

Executive Summary 

Motion to approve payment and authorize the Mayor to sign payment requisition. 


RECESS COUNCIL MEETING 

CONVENE AS McALESTER PUBLIC WORKS AUTHORITY 
Majority o/a Quorum required/or approval 

• 	 Confirm action taken on City Council Agenda Item 1, Change Order No.3 to the existing 
contract with Austin Paving, LLC for construction of road and infrastructure 
improvements along Seventeenth Street from Comanche Avenue to South Avenue, and 
authorize the Mayor to sign the Change Order. The change order requests an extension of 
ten days and an increase of the contract price in the amount of $22,007.75. (John C. 
Modzelewski, P.E., City Engineer and Public Works Director) 

• 	 Confirm action taken on City Council Agenda Item 2, Consider, and act upon, Change 
Order No.4 to the existing contract with Austin Paving, LLC for construction of road and 
infrastructure improvements along Seventeenth Street from Comanche A venue to South 
Avenue, and authorize the Mayor to sign the Change Order. The change order requests an 
extension of forty days to the substantial completion date. (John C. Modzelewski, P.E., 
City Engineer and Public Works Director) 
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• 	 Confirm action taken on City Council Agenda Item 3, authorization of payment to EST, 
Invoice No. 32134, in the amount of $13,170.00 for Construction Management Services 
related to CIP#1 and funded through the McAlester Public Works Authority Construction 
Fund Series 2013 Project Account. (John C. Modzelewski, P.E., City Engineer and 
Public Works Director) 

ADJOURN MPW A 

RECONVENE COUNCIL MEETING 
Take any action necessary from Executive Session discussion. 

ADJOURNMENT 

CERTIFI CATION 


I certify that this Notice of Meeting was posted on this __ day of 2014 at a. m./p.m. as 
required by law in accordance with Section 303 ofthe Oklahoma Statutes and that the appropriate news media was 
contacted. As a courtesy, this agenda is also posted on the City ofMcAlester website: www.cityofmcalester.com. 

Cora M. Middleton, City Clerk 

http:www.cityofmcalester.com
http:13,170.00


McAlester City Council 

AGENDA REPORT 


Meeting Date: 

Department: 

Prepared By: 

Date Prepared: 

May 19, 2014 

Public WorkslEngineering 

John C. Modzelewski, PE 

May 16,2014 

Item Number: 

Account Code: 

Budgeted Amount: 

Exhibits: 3 

Subject 
Consider, and act upon, Change Order No.3 to the existing contract with Austin Paving, LLC for construction 
of road and infrastructure improvements along Seventeenth Street from Comanche A venue to South A venue, 
and authorize the Mayor to sign the Change Order. The change order requests an extension of ten days and an 
increase of the contract price in the amount of $22,007.75. 

Recommendation 
Motion to approve Change Order No.3 for the installation of geogrid reinforcement to bridge unsuitable 
sub grade material. 

Discussion 
The Contractor has been executing the necessary SUbgrade Method B to establish the subgrade on this project. 
During this work, the Contractor has encountered a variance of sub grade material ranging from rock to a fat 
clay material. The Contractor has attempted to "rip", dry and rework the subgrade material to meet the 
Specification requirements with success throughout the majority of the of the project limits. 
However, there are isolated areas that remain unsuitable and are not drying out. These areas have been 
discussed at length and all parties propose to proceed with the addition of geogrid reinforcement in those areas 
to "bridge" the unsuitable material in order to move forward with the construction of this project. It is 
recommended by the City's consulting engineer, EST that the City Council approves Change Order No.3 with 
Austin Paving, LLC to extend the contract time by ten days which will change the substantial completion date 
to July 18, 2014, and to increase the contract price in the amount of $22,007.75 to a total contract price of 
$633,488.92. 

Approved By 
Initial Date 

Department Head JCM 05116114 

City Manager P. Stasiak 05116114 

http:633,488.92
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Comprehensive Engineering Services 	 1905 N. 13th 
, SuileA 

McAlester, Oklahoma 74501 
P (918) 423.4877 F (918) 429.0200 

May 16,2014 

City of McAlester 
PO Box 578 
McAlester, OK 74502 

Attn: John Modzelewski 

RE: Change Order 3 
17lh Street Roadway Improvements 

The project typical section calls for the use of Subgrade Method B to establish the subgrade on 17th Street, from South 
A venue to Comanche A venue. During the execution of this work, the Contractor has encountered a variance of 
subgrade material ranging from rock to a fat clay material. The Contractor has attempted to "rip", dry and rework the 
subgrade material to meet the Specification requirements with success throughout the majority of the project limits. 

However, there are isolated areas that remain unsuitable and are not drying out. These areas have been discussed at 
length and all parties propose to proceed with the addition of a geogrid reinforcement in these areas to "bridge" the 
unsuitable material in order to move forward with the construction of this project. 

This extra work falls under the provisions of Specification Section 109.04, "Differing Site Conditions, Changes, and 
Extra Work". The attached cost breakdown has been compiled in accordance with the Specifications and industry 
accepted standards for determining a fair and equitable price for the additional work. This price is based upon 
estimated labor, material, equipment costs and associated markups for overhead and profit. 

There were 10 calendar days when the progress was stalled due to the discussions surrounding the alternatives 
available to bridge areas of unsuitable subgrade material. This change order proposal includes a request to add those 
days to the contract as the delay was a result of the W1known field conditions. 

If you have any questions regarding this matter, feel free to contact me at (405) 206-5119 to discuss. 

Respectfully, 

Tammy Robinson, P.E. 
Resident Engineer 

cc: 	 Tony McDonald, Austin Paving 
Jared Eddy, Project Inspector 
File 

Colorado Oklahoma Texas 



CITY OF McALESTER, OKLAHOMA 

CHANGE ORDER NO. 3 

OWNER: CITY OF McALESTER DATE OF AGREEMENT: 11/26/13 

CONTRACTOR: Austin Paving, LLC DATE OF CHANGE ORDER: 5/19/14 

PROJECT: 
C I P #1: Seventeenth Street from Comanche to South Avenue 

The following changes are made to the CONTRACT Documents: 
This Change Order requests additional funding to install geogrid 
reinforcement to bridge unsuitable subgrade material. The 
Resident Engineer and Contractor agree that this work is the 
result of a differing site condition resulting in extra work that 
was not included with the scope of the contract. Therefore, the 
associated cost was developed in accordance with Specification 
Section 109.04. This request includes an extension of ten (10) 
calendar days to the adjusted contract time to address the 
project shutdown to determine the chosen alternate. 

JUSTIFICATION: 
Original CONTRACT Price: $584,042.05 
Present CONTRACT Price: $611,481.17 
The CONTRACT price due to this 
Change Order No. 3 will be 
(Increased) (Decreased) by: $ 22,007.75 
The new CONTRACT price including 
this Change Order will be: $633,488.92 

THE DATE FOR SUBSTANTIAL COMPLETION WILL BE: 
July 18, 2014 

ATTEST: CITY OF McALESTER 


By: By: 

Cora Middleton, City Clerk Steve Harrison, Mayor 


(SEAL) 

By:ATTEST: 

http:633,488.92
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----------------Contract 10 CIP #1 

Oklahoma Department of Transportation 

Cost Breakdown For Differing Site Conditions, Changes & Extra Work 

Project No. 17th St from South Avenue to Comanche Avenue Date 05/15/2014 

County Pittsburg Contractor Austin Paving 
----~~-----------------------------

Description of Work Add Item for geogrid to stabilize poor subgrade material 

1. Labor Total (Refer to Attachment A) $5,728 .00 

a) Labor Overhead & Profit % 25 .00 $1,432 .00 

2. Material Total (Refer to Attachment B) $3,195.00 

a) Material Overhead & Profit % 20.00 $639.00 

3. Equipment Total (Refer to Attachment C) $6,560.00 

a) Equipment Additional Administrative Cost & Profit % 20.00 $1,312.00 

4. a) Bonds % 1.00 $154.83 

b) Property Damage & Liability Insurance Rate 1$1000 of Payroll 104.76 $600.07 

c) Workers Compensation Rate I $100 of Payroll 10.22 $585.40 

d) Unemployment Insurance Contribution % 3.80 $217.66 

e) Social Security Taxes % 7.65 $438.19 

f) Employment Fringe Benefits % 20.00 $1,145.60 

5. Subcontracted Work Total 

a) Prime Contractor Overhead on Subcontracted Work % 10.00 

6. Work of a Non-Highway Construction Nature 

a) Prime Contractor Overhead on Subcontracted Work % 10.00 

7 . Total Cost of Work $22,007.75 

a) Unit Price $22,007.75 Quantity 1 Units LSUM $22,007.75 
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Attachment A - Labor Total 

Contract 10: CIP #1
------''----'---

Description: Add Item for geogrid to stabilize poor subgrade material 

Labor Classification No. Rate I Hour 

Total 

Hours 

Total for Each 

Labor Class 

superintendent 1.00 36.00 32.00 1,152.00 

operator 2.00 34.00 32.00 2,176.00 

laborer 3.00 25.00 32.00 2,400.00 

Labor Total 5,728.00 
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Attachment B - Material Total 

Contract ID: CIP #1 
------~-------

Description: Add Item for geogrid to stabilize poor subgrade material 

Material Item Unit 

Contractors 

Cost Quantity 

Material 

Amount 

geogrid SY 2.13 1500.00 3,195.00 

Material Total 3,195.00 
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Attachment C - Equipment Total 

Contract 10: CIP #1 
----...:~----

Description: Add Item for geogrid to stabilize poor subgrade material 

Equipment Type No. Cost I Hour 

Total 

Hours 

Amount For 

Each Type 

motograder 1.00 80.00 32.00 $2,560.00 

drum roller 1.00 50.00 32.00 $1,600.00 

pickup 2.00 15.00 32.00 $960.00 

bobcat 1.00 45.00 32.00 $1,440 .00 

Equipment Total $6,560.00 
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McAlester City Council 

AGENDA REPORT 


Meeting Date: 

Department: 

Prepared By: 

Date Prepared: 

May 19,2014 

Public WorkslEngineering 

John C. Modzelewski, PE 

Mai: 16,2014 

Item Number: 

Account Code: 

Budgeted Amount: 

Exhibits: 

2 

2 

Subject 
Consider, and act upon, Change Order No.4 to the existing contract with Austin Paving, LLC for construction 
of road and infrastructure improvements along Seventeenth Street from Comanche A venue to South Avenue, 
and authorize the Mayor to sign the Change Order. The change order requests an extension of forty days to the 
substantial completion date. 

Recommendation 
Motion to approve Change Order No.4 for the extension of time to the construction contract with Austin 
Paving, LLC for construction of road and infrastructure improvements along Seventeenth Street from 
Comanche Avenue to South Avenue due to weather impacts from rain and snow events, and change in the 
construction method to complete the paving operations. 

Discussion 
This request for an extension of time includes thirty days due to rain and days lost to rain; and ten days due to 
the change in construction method to complete the paving operations. It is recommended by the City's 
consulting engineer, EST, that the City Council approves Change Order No.4 with Austin Paving, LLC to 
extend the contract time by forty days which will change the substantial completion date to August 27, 2014. 

Approved By 
Initial Date 

Department Head JCM 05/16/14 

City Manager P. Stasiak 05/16/14 



ecce51 Comprehensive Engineering Services 1905 N. 13th 
, Suite A 

McAlester, Oklahoma 74501 
P (918) 423.4877 F (918) 429.0200 

May 16,2014 

City of McAlester 
PO Box 578 
McAlester, OK 74502 

Attn: 	 John Modzelewski 

RE: 	 Change Order 4 
17th Street Roadway Improvements 

We have reviewed the Daily Work Reports to determine the impact to the critical path based upon weather days. This 
typically results from a rain or snow event occurring followed by days of no work due to conditions not being 
conducive to perform the work activities critical to contract completion. In addition to weather, there were days that 
were impacted by discovering unmarked utilities that impacted the progress of work. From this review, we agreed 
upon 30 calendar days that were affected in accordance with the 2009 Specifications, Section 108.07(1). 

An additional side effect of the unsuitable fill materials located along the outside edge of pavement was the need to 
change the planned approach of paving. The Contractor will have to change his paving method from utilizing a slip
form paver to setting forms and hand pouring due to the inability to construct a working platform to run the paver 
across. This results in a projected increase of 10 calendar days to complete the paving operations and associated cure 
time required. 

These calendar impacts result in the request represented by Change Order No.4 to add 40 calendar days to the 
contract time. This addition of time will adjust the completion date to August 27,2014. 

If you have any questions regarding this matter, feel free to contact me at (405) 206-5119 to discuss. 

Respectfully, 

Tammy Robinson, P.E. 
Resident Engineer 

cc: 	 Tony McDonald, Austin Paving 
Jared Eddy, Project Inspector 
File 

Colorado Oklahoma Texas 



CITY OF McALESTER, OKLAHOMA 

CHANGE ORDER NO. 4 

OWNER: CITY OF McALESTER DATE OF AGREEMENT: 11/26/13 

CONTRACTOR: Austin Paving, LLC DATE OF CHANGE ORDER: 5/19/14 

PROJECT: 

C I P #1: Seventeenth Street from Comanche to South Avenue 

The following changes are made to the CONTRACT Documents: 
This Change Order requests an extension of fourty (40) 
calendar days to the contract time resulting from weather 
impacts due to rain events, attempts to work and dry the 
material, and the resulting change in the construction 
method (equipment) required to complete the paving 
operations. 

JUSTIFICATION: 
Original CONTRACT Price: $584,042.05 
Present CONTRACT Price: $633,488.92 
The CONTRACT price due to this 
Change Order No. 4 will be 
(Increased) (Decreased) by: $ 0.00 
The new CONTRACT price including 
this Change Order will be: $633,488.92 

THE DATE FOR SUBSTANTIAL COMPLETION WILL BE: 
August 27, 2014 

ATTEST: CITY OF McALESTER 


By: By: 

Cora Middleton, City Clerk Steve Harrison, Mayor 


(SEAL) -G~ 
ATTEST: By: -1-0 ,J '1 lJvl!..\ < ;~UL-<--~ • 

http:633,488.92
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McAlester City Council 

AGENDA REPORT 


Meeting Date: 

Department: 

Prepared By: 

Date Prepared: 

May 19,2014 

Public Works/Engineering 

John Modzelewski, PE 

May 16,2014 

Item Number: 

Account Code: 

Budgeted Amount: 

Exhibits: 

3 

2 

Subject 
Tabled from previous meeting. Consider and act upon, authorization of payment to EST, Invoice No. 32134, in 
the amount of $13,170.00 for Construction Management Services related to CIP#l and funded through the 
McAlester Public Works Authority Construction Fund Series 2013 Project Account. (John C. Modzelewski, 
P.E., City Engineer and Public Works Director) 

Recommendation 
Motion to approve payment and authorize the Mayor to sign payment requisition. 

Discussion 

Approved By 
Initial Date 

Department Head 

City Manager P. Stasiak 5116/2014 

Page 1 of 1 
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SCHEDULE"D" 

FORM OF PAYMENT REQUISITION 

PAYMENT REQUISITION 

SERIES 2013 PROJECT ACCOUl\l"T 


TIIE MCALESTER PUBLIC WORKS AUTHORITY CONSTRUCTION FUND 


FROM: Trustees of The McAlester Public Works Authority 

TO: BancFirst 

DATE: April 28, 2014 

Pursuant to the provisions the Series 1999 Revenue Bond Indenture dated as of May 1, 
1999, as heretofore supplemented and amended by a Series 2002 Revenue Bond Indenture dated 
as of July 1,2002, as supplemented and amended by a Series 2012 Supplemental Note Indenture 
dated as of December 1, 2012, and as further supplemented and amended by a Series 2013 
Supplemental Note Indenture dated as of June 1,2013 (collectively, the "Indenture"), all by and 
between The McAlester Public Works Authority and BancFirst, as Trustee, you are directed to pay 
Creditor from the Series 2013 Project Account within the Construction Fund of said Authority as 
indicated below, the amounts shown for the purposes set forth in this Requisition. 

EST 874081029 
CREDITOR TRUST NO. 

615 N Hudson, Suite 300 Oklahoma City, OK 73102 
MAILING ADDRESS 

Construction Services Invoice: 32134 
ITEM ITEM NO. 

April 16, 2014 CIP#I $13,170.00 
DATE PURPOSE AMOUNT 

AUTHORIZATION AND CERTIFICATE OF CITY MANAGER/CHAIRMAN 

With reference to the above requisition, the undersigned certifies: 

l. The above requisition is approved. 

2. Each obligation therein has been properly incurred and is now due and unpaid and that 
insofar as such obligation was incurred for work, materials, equipment or supplies, such work was 

D-I 




----------

actually performed, and such materials, equipment or supplies were actually installed or delivered to 
or for the Project as evidenced by the certificate of the supervising architect or engineer or other 
appropriate certification. 

3. That obligations in the stated amounts have been incurred by the Authority and that each 
item is a proper charge against the Construction Fund and has not been paid. 

4. That there has not been filed with or served upon the Authority, notice of any lien, right to 
lien, or attachment upon, or claim affecting the right of any such persons, firms or corporations to 
receive payment of, the respective amounts stated in this requisition which has not been released or 
will not be released simultaneously with this payment. 

5. That such requisition contains no item representing payment on account of any retained 
percentages which the Authority is at the date of such certificate entitled to retain. 

THE MCALESTER PUBLIC WORKS AUTHORITY 

H4~~ ~~~3'-H 
City Manager or Chainnan 

Date: April 28, 2014 

Date Approved: _______ 

Date Paid: 

Authorized Officer 

Submit in triplicate: 

1 to Trustee Bank 
1 to Authority 
1 to City 
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---

w-ces. 

615 N Hudson, Suite 300 
Oklahoma City, OK 73102 
Phone: (405) 815-3600 
Fax: (405) 815-4080 

City of McAlester 
Public Works Department - John Modzelewski 
28 East Washington Avenue 
McAlester, OK 74501 

Project 6004066.000 17th Street from Comanche Ave to South Ave 

Fee 

Billing Phase 

Design Ready Topographic Survey 

Right of Way I Boundary Survey 

Geotechnical Services 

Roadway Plans 

Waterline Plans 

Bidding Process 

Construction Management Services 

Total Fee 

Fee 

9,200.00 

2,800.00 

5,000.00 

35,000.00 

6,500.00 

1,500.00 

65 ,850.00 

125,850.00 

Total Fee 

April 16, 2014 
Project No: 

Invoice No: 

Percent 
Complete 

100.00 

100.00 

100.00 

100.00 

100.00 

100.00 

50.00 

Previous Fee 
Billing 
Current Fee 
Billing 

6004066.000 
32134 

--- - -- - -- - . -. - ------ 

Earned 

9,200.00 

2,800.00 

5,000.00 

35,000.00 

6,500.00 

1,500.00 

32,925.00 

92,925.00 
79,755.00 

13,170.00 

13,170.00 

Total this Invoice $13,170.00 

By: ...................... . 
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