
























































































































SCHEDULE "D" 

FORM OF PAYMENT REQUISITION 

PAYMENT REQUISITION 
SERIES 2013 PROJECT ACCOUNT 

THE MCALESTER PUBLIC WORKS AUTHORITY CONSTRUCTION FUND 

FROM: Trustees of The McAlester Public Works Authority 

TO: BancFirst 

DATE: August 25, 2014 

Pursuant to the provisions the Series 1999 Revenue Bond Indenture dated as of May 1, 
1999, as heretofore supplemented and amended by a Series 2002 Revenue Bond Indenture dated 
as of July 1, 2002, as supplemented and amended by a Series 2012 Supplemental Note Indenture 
dated as of December 1, 2012, and as further supplemented and amended by a Series 2013 
Supplemental Note Indenture dated as of June 1, 2013 (collectively, the "Indenture"), all by and 
between The McAlester Public Works Authority and BancFirst, as Trustee, you are directed to pay 
Creditor from the Series 2013 Project Account within the Construction Fund of said Authority as 
indicated below, the amounts shown for the purposes set forth in this Requisition. 

Bank of America Merrill Lynch, Global Custody and Agency Services, Att: Val Opperman 874081029 
CREDITOR TRUST NO. 

135 South LaSalle Street Chicago, IL 60603 (Please send a wire transfer for the fund) 
MAILING ADDRESS 

Construction Services Invoice: Estimate 5 
ITEM ITEM NO. 

August 19, 2014 CIP #1 $79,638.63 
DATE PURPOSE AMOUNT 

AUTHORIZATION AND CERTIFICATE OF CITY MANAGER/CHAIRMAN 

With reference to the above requisition, the undersigned certifies: 

1. The above requisition is approved. 

2. Each obligation therein has been properly incurred and is now due and unpaid and that 
insofar as such obligation was incurred for work, materials, equipment or supplies, such work was 
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actually performed, and such materials, equipment or supplies were actually installed or delivered to 
or for the Project as evidenced by the certificate of the supervising architect or engineer or other 
appropriate certification. 

3. That obligations in the stated amounts have been incurred by the Authority and that each 
item is a proper charge against the Construction Fund and has not been paid. 

4. That there has not been filed with or served upon the Authority, notice of any lien, right to 
lien, or attachment upon, or claim affecting the right of any such persons, firms or corporations to 
receive payment of, the respective amounts stated in this requisition which has not been released or 
will not be released simultaneously with this payment. 

5. That such requisition contains no item representing payment on account of any retained 
percentages which the Authority is at the date of such certificate entitled to retain. 

Date: August 25, 2014 

Date Approved: ______ _ 

Date Paid: 
-----------

Authorized Officer 

Submit in triplicate: 

1 to Trustee Bank 
1 to Authority 
1 to City 

THE MCALESTER PUBLIC WORKS AUTHORITY 

City Manager or Chairman 
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Austin Paving, LLC 
PO Box 2707 

Stillwater, OK 74076 

Sold To: 

City of McAlester 

28 East Washington Avenue 

McAlester, OK 74501 

Terms Net 30 

Progress Billing for Job: 17th Street 

Original Contract: 

Change Orders: 

Approved Contract: 

$584,042.05 

$49,446.87 

$633,488.92 

BILLING 
Billing Date: 

Due Date: 

Job Name: 

Contract#: 

Description: 

8/19/2014 

9/19/2014 

17th Street 

6004066 

Estimate No.5 

Prior Biliings: 

Prior Retention: 

Approved Contract Amount: 

Current% Complete: 

Current Total Billing: 

Less Prior Billings: 

Gross Amount This Estimate: 

Less Retainage (10%) 

Adjustments (LOs @ $150/day) 

Amount Due This Request 

$ 

$ 

$ 

$ 

$ 

$ 

$334,392.75 

($37,154.75) 

$633,488.92 

73.04% 

462,701.53 

334,392.75 

128,308.78 

{46,270.15) 

{2,400.00) 

79,638.63 



Austin Paving, LLC Pay Estimate Summary Report 

Invoice# 5 - Estimate# 5 Owner 

Invoice Date: 8/19/2014 City of McAlester Austin Paving, LLC 

Dates Submitted: 7/8/2014 to 8/13/2014 28 East Washington Avenue PO Box 2707 

Contract# 6004066 McAlester, OK 74501 Stillwater, OK 74076 

17th Street from South Avenue to Comanche Avenue 

Base Bid: 
Contract Previous Current Quantities Amount 

Item Description Quantities Unit Unit Price Quantities Quantities to Date to Date 

1 Clearing and Grubbing 1.00 Lsum $ 7,500.00 1.00 0.00 1.00 $ 7,500.00 

2 Unclassified Excavation 2,340.00 CY $ 7.70 2,340.00 0.00 2,340.00 $ 18,018.00 

3 Unclassified Borrow 225.00 CY $ 7.70 225.00 0.00 225.00 $ 1,732.50 

4 Type A Salvaged Topsoil 1.00 LSum $ 6,800.00 o.so 0.00 o.so $ 3,400.00 

s Temporary Silt Fence 2,S7S.OO LF $ 2.88 l,S30.00 0.00 1,S30.00 $ 4,406.40 

6 Solid Slab Sodding 2,165.00 SY $ 2.17 0.00 0.00 $ 
7 Aggregate Base Type 'A' 1,2SS.OO CY $ 36.10 1,0SO.OO 108.33 1,1S8.33 $ 41,81S.71 

8 Subgrade Method B S,625.00 SY $ 2.76 5,625.00 0.00 5,625.00 $ 15,525.00 

9 Separator Fabric 6,S10.00 SY $ l.SO 5,566.00 500.00 6,066.00 $ 9,099.00 

10 Traffic Bound Surface Course Type A 370.00 Ton $ 25.00 450.00 0.00 450.00 $ 11,250.00 

11 P.C. Concrete Pavement (Placement) 5,340.00 SY $ 18.70 1,740.81 1,160.91 2,901.72 $ 54,262.16 

12 P.C. Concrete for Pavement 1,190.00 CY $ 100.00 404.00 375.00 779.00 $ 77,900.00 

13 Slope Wall (4") 80.00 SY $ 50.00 0.00 0.00 $ 
14 Concrete Curb (6" Barrier-Integral) 2,590.00 LF $ 3.00 0.00 0.00 $ 
15 4" Concrete Sidewalk 436.00 SY $ 3S.OO 0.00 0.00 $ 
16 6" Concrete Driveway 380.00 SY $ 40.00 0.00 12.SO 12.50 $ soo.oo 
17 Tactile Warning Device (New) 64.00 SF $ 4S.OO 0.00 0.00 $ 
18 Manholes Adjust to Grade 5.00 Ea $ 285.00 0.00 0.00 $ 
19 Removal of Structures & Obstructions 1.00 LSum $ 6,800.00 1.00 0.00 1.00 $ 6,800.00 

20 Removal of Asphalt Pavement 5,365.00 SY $ 3.70 5,365.00 0.00 5,365.00 $ 19,8S0.50 

21 Sawing Pavement 1,755.00 LF $ 5.70 44.40 333.60 378.00 $ 2,154.60 

22 Remove & Reset Mailbox 11.00 Ea $ 100.00 0.00 0.00 $ 
23 Temporary Pavement Remove and Repair 200.00 SY $ 58.00 200.00 0.00 200.00 $ 11,600.00 

24 10" PVC 1,270.00 LF $ 37.00 1,280.00 0.00 1,280.00 $ 47,360.00 

25 6" PVC 80.00 LF $ 35.00 80.00 0.00 80.00 $ 2,800.00 

26 10"x10"x6" M.J. Tee 3.00 Ea $ 300.00 5.00 0.00 5.00 $ 1,500.00 

27 M.J.Tee 1.00 Ea $ 300.00 1.00 0.00 1.00 $ 300.00 

28 10" 4S deg. M.J. Bend 8.00 Ea $ 400.00 6.00 0.00 6.00 $ 2,400.00 

29 6" Tapping Sleeve 2.00 Ea $ 1,700.00 2.00 0.00 2.00 $ 3,400.00 

30 10" Gate Valve w/ Box 4.00 Ea $ 2,000.00 4.00 0.00 4.00 $ 8,000.00 

31 6" Gate Valve w/ Box 3.00 Ea $ 850.00 5.00 0.00 5.00 $ 4,250.00 

32 4" Gate Valve w/ Box 1.00 Ea $ 490.00 1.00 0.00 1.00 $ 490.00 



33 10" C~p 

3-'i .r t:zp 
33 E":.:.2" Reiluce:r 

35 qre_ Hydrant As.sembtv 

37 Service Lne (Long} 

33 S~:vice line (Short} 

39 C:onnec: Existing Hydrant 

40 !..eal:age Test and Gisinfection 

4Ga Temporary Pavement Rerr,ove end Repai; 

4.!)b 4'' PVC Ser.•i.:2 Line 

41. Con.::trt1cUm~ Tn~f1l.: Control 

.12 Rcrn-o'/€ ~nd Reset i::ustmg Signs 

43 51/J?PP Documentation and Managem<:r:t 

UA McbiHzaticn 

45 CcnstructKm Staking 

A;te-rr.ate No. L 

lterr: Descrip-tion 

.... ' ::.ewer Main Adjustm~nt: at Semin01A kve 

Chan£;e Crdcr No 2. 

item Descript;on 

40 Geogrid Reinforcement 

Co;:tr;:;.cl ?n:o\.~cu:;. Curr~nt O.ua ntit!-eS kmount 

Quantities Uo>t Unit Price Q•.Jantiti,-:..s Q:;ant;tie:s :c D<t• tc Lcte 

E.OO Ea 150.00 3.CO O.OD 3.00 4::0.00 

c.CO ::a 75.0:) !.JJ O.CJ ".GJ $ 75.8L 

:.oo Ea J.75.0Z: L-::o C.00 :::__oo 7~.CG 

c. CO E2 ::,:oo.ac :..oo 'J.C8 :.oc 2.,70V.CD 

~.00 f. a 700.0~ <5.00 0 .J:t 5.D:) ~,ZOO.GJ 

9.00 E"-.; 600.08 ::1.00 0.00 1:.~0 6,600.CC 

:.co E. a 5CC.OO l.GO C.GJ __ i'J;) s SOD.CO 

:.CD :..Sum G,3GC.DJ "·"0 O.Q.J :L~Q 5 £.300.GJ 

10.00 S':' SD.O~ :~c.ca G.{Y) :..o.oc $ sco.m 
45.00 :.or 35S.VO 0.00 358.0:1 ~5S.O:J 

l.OC :.Sur;; < " .. so:-.00 J.CD O.O:J ~ 

9.00 Ea ~DO.OO 0.00 C.:J8 

J.DO !Sz.;rr· - )00.00 0.:5 OOG 0.25 ;;on.c:, 
l.DO LSur.1 s 7 .SOO.CJ ! .. :o c..o~ .:..o: '.S~O.iD 

}._CQ LSum -+,200.00 C•.SU :).C0 C!5D 2.lDJ.J0 

i:::{uant!ti2;; LJ;, ~t Umt Pn::e :=~,13:'lt!tl€S Quant:t1es to :::ar:: :s D2te 

-{70.00 SY T3.Cc0 c.oo ;15?.01 .?.:~_Jj :...:: )~S2. 7£ 

Quant~t.-es UoH U;jt r:·~;C;! Q_cr.t:t!£:.5 :j_u~r.t:!'rc?.S ~(i Jztf.! " Jc:.P 

1.00 :..Sum $27 .:;g 12 l CD 0.00 1.00 27/;::!9 .. :.2 

O_uar.L::ies :Jn:t ·c.:nt rnce ·::t~.::-ntlti€5 Qua:-:tit:~s t::; Dote io.:::l::a~::,E:_ __ _ 
;_.00 tsum )22.1Xl7.75 l.OD 'J 0:) 1 S;J 22.00/ 75 

1,AJorl: (;.)mp!ett:!d to Date 

Stored M.atz;:u:\ 

T:r!.::l f:.::;;n~l.=te/Store:d/Peild:ng 

Le:s:; R·3:ta:n;ge {10%) 

To;:ci (Less R:etaircg:e} 

h:iju~men:S (!.D:;@ 52.50/d;Jy} 

Le;:~ Fr€"-.'iously 2t~-q'Je;tea 

t.:>!c:..:n~ Due Till~ Reque-s! 

$-'>"9,4~£.37 

633.,.CSS.9-2 

<i6L,70:l.53 

462, 701 . .)3 

(.46,270.15} 
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